

15 JUL 60 1753Z

SECRET

DO
Ch/psSo
cont
R1

DIRECTOR

25X1A

FROM :

SUBJECT :

DPT (1-2-3-4-5-6-7-8-9-10)

INFO :

S/C (11)

ROUTINE

[REDACTED]

25X1A

TOR: 15 JUL 60 1827Z

25X1A

IN 28975

TO :

[REDACTED]

25X1A

INFO

CITE

5293

[REDACTED]

OXCART

PLEASE PASS TO

[REDACTED]


25X1A

FOR R&D, ATTN

[REDACTED]

25X1A

1. EQUIPMENT AND PERSONNEL ARRIVED, INITIAL ACTIVITY
PROGRESSING AT GOOD RATE. CHECK-IN ADDRESSES FURNISHED MOTEL AS
FOLLOWS:



25X1A

2. VEHICLE CAN SUPPLY REQUIRED POWER INCLUDING REGULATED 400
CYCLE FOR RATE GYRO.

3. CONFIGURATION WHEN INSTALLED IN VEHICLE IS TOO LOW
RESULTING INABILITY TO CLOSE HATCH. MOUNTING BRACKETED MANUFACTURE
WILL REQUIRE ONE DAY. CHECK-OUT FLIGHT PRESENTLY PLANNED FOR

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

PR-8200
TAP

S E C R E T


25X1A

5293 IN 28975

PAGE TWO

25X1A

TUESDAY 19 JULY.



5. FOR HQS - PROJECT PROGRESS REPORT THRU 14 JUL 60
CONTAINED IN PARAGRAPHS 2 AND 3 ABOVE.

END OF MESSAGE

25X1A

S E C R E T

S E C R E T